APPENDIX B— REMEDIAL LOCATION WORK DESCRIPTIONS

APPENDIX B - REMEDIAL LOCATION WORK DESCRIPTIONS

1920 Elizabeth 1427 Grand 817 Iowa 1408 Iowa

811 Grand 1447 Grand 819 Iowa 1419 Iowa

825 Grand 1728/30 Grand 820 lowa

906 Grand 1734 Grand 822 Iowa

907/15 Grand 1918/20 Grand 825 Iowa

914 Grand 1924 Grand 911 Iowa

916 Grand 1928 Grand 915/17 Iowa

921 Grand 1932/34 Grand 916 lowa

923 Grand 1933/35 Grand 922 lowa

1000 Grand 2117/19 Grand 925 Iowa

1012 Grand 2129 Grand 1004/06 Iowa

1013/19 Grand 2139 Grand 1008 Iowa

1020 Grand 2149 Grand 1013 Iowa

1021 Grand 2206 Grand 1015 Iowa

1100 Grand 2208/10 Grand 1030 Iowa

1101 Grand 2216/18 Grand 1109 Iowa

1102 Grand 2224/26 Grand 1115 Iowa

1105 Grand 2228 Grand 1117 Iowa

1107 Grand 2240/42 Grand 1124 lIowa

1108 Grand 2246 Grand 1201 Iowa

1115 Grand 928 Greenwood 1205 Iowa

1125 Grand 1009 Greenwood 1211 Jowa

1222 Grand 1012 Greenwood 1213 Iowa

1224 Grand 1014 Greenwood 1227 lowa

1233 Grand 1016 Greenwood 1230 Jowa

1240/42 Grand 1019 Greenwood 1231 JIowa

1300 Grand 1022 Greenwood 1245 Jowa

1303 Grand 1024 Greenwood 1301 Iowa

1307 Grand 1028 Greenwood 1304 Iowa

1309 Grand 1030 Greenwood 1305 Iowa

1311 Grand 1032 Greenwood 1311 Iowa

1317 Grand 1100 Greenwood 1313 Iowa

1323 Grand 1102 Greenwood 1316 Iowa

1325 Grand 1108 Greenwood 1322 Iowa

1330/32 Grand 1112 Greenwood 1324 Iowa

1413 Grand 1120 Greenwood 1400 Iowa

1417 Grand 1133 Greenwood 1406 Iowa

USACE Project No. 19531

Granite City, lllinois Final Report

©1998 OHM Remediation Services Corp. : - - October 16, 1998
EPA Region § Records Ctr.

T

260594



1920 Elizabeth

_Action Date: 10/1/97

— Loadout: 10/31/97
Restoration Begins: 10/3/97
Restoration Completed: 10/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 48.70 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*“WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Emerald Turf Farm
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811 Grand

Action Date: 10/6/97

- Loadout: 10/7/97
Restoration Begins: 10/7/97
Restoration Completed: 10/21/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 94.38 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
_ *Grantham-trucking
*Emeraid-turf farm
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825 Grand

Action Date: 10/21/97

~— Loadout: 10/23/97
Restoration Begins: 10/23/97
Restoration Completed: 10/30/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 40.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Emerald Turf Farm
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906 Grand

Action Date: 9/8/97

~—1oadout: 9/10/97
Restoration Begins: 9/10/97
Restoration Completed: 10/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 67.95 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Granthum-trucking
*Emerald Turf Farm
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907/15 Grand

Action Date: 10/9/97

~— Loadout: 10/14/97
Restoration Begins: 10/14/97
Restoration Completed: 10/30/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 284.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Granthum-trucking
*Emerald Turf Farm
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914 Grand

Action Date: 9/3/97

~— Loadout: 9/4/97
Restoration Begins: 9/4/97
Restoration Completed: 10/1/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 52.79 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Granthum-trucking
*Emerald Turf Farm
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916 Grand

Action Date: 9/11/97
~—toadout: 9/12/97

Restoration Begins: 9/13/97

Restoration Completed: 10/6/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 41.21 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Granthum-trucking
*Schneider Turf Farm
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921 Grand

Action Date: 10/15/97

~— Loadout: 10/18/97
Restoration Begins: 10/20/97
Restoration Completed: 10/30/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 34.77 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Granthum-trucking
*Emerald Turf Farm
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923 Grand

“Action Date: 10/15/97

— Loadout: 10/18/97
Restoration Begins: 10/20/97
Restoration Completed: 10/30/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 53.38 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*17-KW
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~— *Granthum-trucking
*Emerald Turf Farm
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1000 Grand

Action Date: 8/7/97
~_Loadout: 8/8/97

Restoration Begins: 8/8/97

Restoration Completed: 8/16/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 20.99 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Grantham-trucking
*Emerald-turf farm
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1012 Grand

Action Date: 7/25/97

— Loadout: 7/28/97
Restoration Begins: 7/28/97
Restoration Completed: 8/16/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 131.53 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Emerald Turf Farm
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1013/156/17/19 Grand

“Action Date: 5/29/97
~~— Loadout: 6/4/97
Restoration Begins: 6/5/97
Restoration Completed: 6/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 189.40 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Granthum-trucking
*Schneider Turf Farm
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1020 Grand

, Action Date: 7/22/97
Loadout: 7/23/97
Restoration Begins: 7/24/97
Restoration Completed: 8/8/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 118.00 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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1021 Grand

Action Date: 6/28/97

Loadout: 6/30/97

Restoration Begins: 6/30/97
Restoration Completed: 7/18/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 26.88 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfili
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1100 Grand

Action Date: 6/12/97
~—Loadout: 6/14/97

Restoration Begins: 6/18/97

Restoration Completed: 7/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 29.46 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Grantham-trucking
*Schneider-turf farm
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1101 Grand

Action Date: 6/7/97

—-Loadout: 6/11/97
Restoration Begins: 6/11/97
Restoration Completed: 6/24/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 194.71 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Schneider Turf Farm
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1102 Grand

Action Date: 7/29/97

-— Loadout: 8/2/97
Restoration Begins: 8/2/97
Restoration Completed: 8/16/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 75.55 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
. *Granthum-trucking
*Schneider Turf Farm
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1105 Grand

Action Date: 6/17/97

- Loadout: 6/18/97
Restoration Begins: 6/19/97
Restoration Completed: 7/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 117.63 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
_ *Grantham-trucking
*Schneider-turf farm
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1107 Grand

Action Date: 6/20/97
~—Loadout: 6/23/97

Restoration Begins: 6/23/97

Restoration Completed: 7/10/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 47.32 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Grantham-trucking
*Schneider-turf farm
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1108 Grand

Qction Date: 8/5/97

—1Loadout: 8/6/97
Restoration Begins: 8/6/97
Restoration Completed: 8/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 92.16 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Emerald Turf Farm
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1115 Grand

Action Date: 5/23/97

Loadout: 5/27/97

Restoration Begins: 5/28/97
Restoration Completed: 6/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 96.50 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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1125 Grand

Action Date: 5/21/97

~_ Loadout: 5/22/97
Restoration Begins: 5/22/97
Restoration Completed: 6/7/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 48.63 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Grantham-trucking
*Schneider-turf farm
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1222 Grand

Action Date: 5/7/97

~—Loadout: 5/8/97
Restoration Begins: 5/8/97
Restoration Completed: 5/21/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 35.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Schneider Turf Farm
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1224 Grand

Action Date: 5/8/97

~— Loadout: 5/8/97
Restoration Begins: 5/8/97
Restoration Completed: 5/21/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 26.59 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Schneider Turf Farm
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1233 Grand

Action Date: 4/9/97
~—t.oadout: 4/16/97

Restoration Begins: 4/16/97

Restoration Completed: 5/7/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 335.79 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Schneider Turf Farm
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1240/42 Grand

Action Date: 4/24/97

— Loadout: 4/25/97
Restoration Begins: 4/26/97
Restoration Completed: 5/15/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 204.96 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Schneider Turf Farm
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1300 Grand

Action Date: 5/12/97
~—Loadout: 5/14/97

Restoration Begins: 5/14/97

Restoration Completed: 5/15/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 79.71 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*“WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Schneider Turf Farm
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1303 Grand

Action Date: 4/28/97
~—Loadout: 4/30/97

Restoration Begins: 4/30/97

Restoration Completed: 5/16/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 98.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Schneider Turf Farm
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1307 Grand

Action Date: 5/15/97
__Loadout: 5/16/97

Restoration Begins: 5/20/97

Restoration Completed: 6/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 83.46 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider-turf farm
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1309 Grand

Action Date: 5/16/97

— Loadout: 5/19/97
Restoration Begins: 5/19/97
Restoration Completed: 6/2/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 67.14 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Schneider Turf Farm
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1311 Grand

Action Date: 4/4/97

~o0adout: 4/8/97
Restoration Begins: 4/8/97
Restoration Completed: 4/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 68.53 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
- *Granthum-trucking
*Schneider Turf Farm
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1317 Grand

Action Date: 11/15/97
 Loadout: 11/17/97

Restoration Begins: 11/17/97

Restoration Completed: 11/24/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 100.04 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
- *Grantham-trucking
*Emerald-turf farm
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1323 Grand

Action Date: 3/12/97

~— roadout: 3/17/97
Restoration Begins: 3/20/97
Restoration Completed: 3/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 35.78 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
- *Granthum-trucking
*Petago Sod Farm
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1325 Grand

Action Date: 11/19/97

— Loadout: 11/20/97
Restoration Begins: 11/21/97
Restoration Completed: 11/24/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 16.62 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
- *Grantham-trucking
*Emerald-turf farm
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1330/32 Grand

Action Date: 4/1/97

— Loadout: 4/2/97
Restoration Begins: 4/3/97
Restoration Completed: 4/4/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 189.72 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *Roller
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
. *Granthum-trucking
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1413 Grand

Action Date: 4/8/97

~Loadout: 4/14/97
Restoration Begins: 4/14/97
Restoration Completed: 4/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 58.58 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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1417 Grand

Action Date: 11/12/97

— Loadout: 11/14/97
Restoration Begins: 11/14/97
Restoration Completed: 11/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 45.9 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
NG *Grantham-trucking
*Emerald-turf farm
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1427 Grand

Action Date: 3/20/97
—toadout: 3/21/97

Restoration Begins: 3/21/97

Restoration Completed: 4/4/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 27.23 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Granthum-trucking
*Pedigo Sod Farm
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1447 Grand

Action Date: 3/22/97
~—toadout: 3/24/97

Restoration Begins: 3/24/97

Restoration Completed: 4/4/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 249.69 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331
*17-KW

*Subcontractors:
*“WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Pedigo Sod Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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1728/30 Grand

Action Date: 6/30/97
Loadout: 7/1/97

Restoration Begins: 7/2/97

Restoration Completed: 7/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 122.98 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
_ *Grantham-trucking
*Schneider-turf farm
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1734 Grand

Action Date: 7/7/97

- Loadout: 7/9/97
Restoration Begins: 7/9/97
Restoration Completed: 7/28/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 140.36 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*M7-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
- *Grantham-trucking
*Schneider-turf farm
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1918/20 Grand

Action Date: 3/29/97

~- Loadout: 3/31/97
Restoration Begins: 4/1/97
Restoration Completed: 4/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 74.90 cubic yards, which was
shipped to WMi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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1924 Grand

Action Date: 4/3/97

—t1o0adout: 4/4/97
Restoration Begins: 4/4/97
Restoration Completed: 4/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 47.22 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Granthum-trucking
*Schneider Turf Farm



J

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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1928 Grand

Action Date: 12/1/97

—Loadout: 12/2/97
Restoration Begins: 12/4/97
Restoration Completed: 12/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 41.23 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*7-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Grantham-trucking
*Emerald-turf farm
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1932/34 Grand

Action Date: 12/5/97

__ Loadout: 12/8/97
Restoration Begins: 12/8/97
Restoration Completed: 12/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 43.28 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
- *Grantham-trucking
*Emerald-turf farm
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1933/35 Grand

stion Date: 3/20/97
~<oadout: 3/22/97
Restoration Begins: 3/22/97
Restoration Completed: 4/4/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 150.11 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMiI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Pedigo Sod Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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2117/19 Grand

/Action Date: 4/24/98

Loadout: 5/5/98

Restoration Begins: 5/6/98
Restoration Completed: 5/19/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 80.41 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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2129 Grand

Action Date: 3/12/98

— Loadout: 3/14/98
Restoration Begins: 3/14/98
Restoration Completed: 3/25/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 96.56 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm
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2139 Grand

Action Date: 3/5/98

~—Loadout: 3/6/98
Restoration Begins: 3/6/98
Restoration Completed: 3/25/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 101.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Schneider Turf Farm
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2149 Grand

Action Date: 4/1/98

" Loadout: 4/2/98
Restoration Begins: 4/6/98
Restoration Completed: 4/11/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 91.04 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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2206 Grand

Action Date: 5/15/98

__ Loadout: 5/18/98
Restoration Begins: 5/21/98
Restoration Completed: 6/2/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 36.39 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Grantham-trucking
*Emerald-turf farm
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2208/10 Grand

Action Date: 5/19/98
-Loadout: 5/20/98

Restoration Begins: 5/20/98

Restoration Completed: 5/21/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 48.75 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Grantham-trucking
*Emerald-turf farm
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2216/18 Grand

‘Action Date: 5/12/98

~— Loadout: 5/13/98
Restoration Begins: 5/14/98
Restoration Completed: 5/18/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 72.50 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm
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2224/26 Grand

_Action Date: 4/25/98
™ Loadout: 5/4/98
Restoration Begins: 5/5/98
Restoration Completed: 5/13/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 130.36 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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2228 Grand

Action Date: 4/24/98

~ Loadout: 4/25/98
Restoration Begins: 5/4/98
Restoration Completed: 5/13/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 49.62 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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2240/42 Grand

Action Date: 4/21/98

~ Loadout: 4/22/98
Restoration Begins: 4/22/98
Restoration Completed: 5/13/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 50.88 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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2246 Grand

Action Date: 4/11/98
Loadout: 4/13/98
Restoration Begins: 4/13/98
Restoration Completed: 4/23/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 64.99 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Schneider Turf Farm
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928 Greenwood

Action Date: 7/29/97

~ Loadout: 7/31/97
Restoration Begins: 8/1/97
Restoration Completed: 9/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 160.73 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Granthum-trucking
*Emerald Turf Farm
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1009 Greenwood

Action Date: 11/18/97

~ Loadout: 11/20/97

~ Restoration Begins: 11/20/97
Restoration Completed: 11/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 78.13 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMiI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1012 Greenwood

Action Date: 8/27/97
—Loadout:; 9/2/97

Restoration Begins: 9/5/97

Restoration Completed: 9/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 152.45 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
~ *Granthum-trucking
*Schneider Turf Farm
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1014 Greenwood

Action Date: 8/28/97

— Loadout: 9/10/97
Restoration Begins: 9/10/97
Restoration Completed: 9/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 58.76 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~— *Granthum-trucking
*Schneider Turf Farm
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1016 Greenwood

Action Date: 8/28/97
—Loadout: 9/2/97

Restoration Begins: 9/9/97

Restoration Completed: 9/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 50.95 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~— *Granthum-trucking
*Schneider Turf Farm
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1019 Greenwood

Action Date: 10/10/97
~—tLoadout: 10/11/97

Restoration Begins: 10/11/97

Restoration Completed: 10/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 88.62 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Emerald Turf Farm
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1022 Greenwood

Action Date: 9/13/97

~~Loadout: 9/16/97
Restoration Begins: 9/16/97
Restoration Completed: 10/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 71.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMl-landfill
*B. Garcia-trucking
- *Grantham-trucking
*Emerald-turf farm
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1024 Greenwood

-Action Date: 3/14/98

~— Loadout: 3/23/98
Restoration Begins: 3/23/98
Restoration Completed: 3/27/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 41.85 cubic yards, which was
shipped to WMIi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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1028 Greenwood

Action Date: 9/18/97

—toadout: 9/20/97
Restoration Begins: 9/22/97
Restoration Completed: 10/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 59.79 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMiI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Emerald Turf Farm
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1030 Greenwood

Action Date: 3/25/98

- Loadout: 3/27/98
Restoration Begins: 3/27/98
Restoration Completed: 4/9/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 86.10 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Grantham-trucking
*Emerald-turf farm
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1032 Greenwood

Action Date: 9/24/97

“~Loadout: 9/25/97
Restoration Begins: 9/25/97
Restoration Completed: 10/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 28.82 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*M17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Grantham-trucking
*Emerald-turf farm
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1100 Greenwood

Action Date: 5/4/98

~ Loadout: 5/6/98
Restoration Begins: 5/11/98
Restoration Completed: 5/14/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 163.04 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:

*WMI-landfill
~ *B. Garcia-trucking
*Grantham-trucking
*Schneider Turf Farm
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1102/04 Greenwood

Action Date: 7/11/97

— Loadout: 7/14/97
Restoration Begins: 7/17/97
Restoration Completed: 8/1/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 102.63 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
- *Grantham-trucking
*Emerald-turf farm
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1108 Greenwood

Action Date: 7/14/97
 Loadout: 7/16/97

Restoration Begins: 7/16/97

Restoration Completed: 8/1/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 97.19 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 “TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
—_ *Grantham-trucking
*Emerald-turf farm
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1112 Greenwood

Action Date: 11/22/97
—Loadout: 11/25/97

Restoration Begins: 11/26/97

Restoration Completed: 12/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 43.34 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
- *Grantham-trucking
*Emerald-turf farm
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1120 Greenwood

Action Date: 7/22/97
—tLoadout: 1/19/98

Restoration Begins: 1/27/98

Restoration Completed: 1/13/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 161.66 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~— *Granthum-trucking
*Emerald Turf Farm
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1133 Greenwood

Action Date: 10/14/97

~— Loadout: 10/16/97
Restoration Begins: 10/17/97
Restoration Completed: 10/31/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 156.80 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
V *Grantham-trucking
*Emerald-turf farm
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817 lowa

Action Date: 2/6/98
~—toadout: 2/9/98

Restoration Begins: 2/9/98

Restoration Completed: 3/5/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 42.13 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
N *Granthum-trucking
*Schneider Turf Farm
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819 lowa

Action Date: 2/6/98

~ Loadout: 2/9/98
Restoration Begins: 2/24/98
Restoration Completed: 3/5/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 19.46 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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820 lowa

Action Date: 10/14/97

— Loadout: 10/16/97
Restoration Begins: 10/17/97
Restoration Completed: 10/31/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 86.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Emerald Turf Farm
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822 lowa

Action Date: 10/14/97
~—Loadout: 10/17/97

Restoration Begins: 10/18/97

Restoration Completed: 10/31/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 52.70 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Granthum-trucking
*Emerald Turf Farm
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825 lowa

Action Date: 1/31/98

~— Loadout: 2/2/98
Restoration Begins: 2/3/98
Restoration Completed: 2/12/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 51.62 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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911 lowa

ction Date: 1/28/98
Loadout: 1/29/98
Restoration Begins: 1/29/98
Restoration Completed: 2/12/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 25.63 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*1TKW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Granthum-trucking
*Emerald Turf Farm
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915/17 lowa

Action Date: 1/24/98

~ Loadout: 1/27/98
Restoration Begins: 1/27/98
Restoration Completed: 2/12/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 92.31 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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916 lowa

Action Date: 10/30/97
~—Loadout: 11/4/97

Restoration Begins: 11/4/97

Restoration Completed: 11/17/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 191.80 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Granthum-trucking
*Emerald Turf Farm
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922 lowa

Action Date: 11/14/97
~—Loadout: 11/17/97

Restoration Begins: 11/17/97

Restoration Completed: 11/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 149.15 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Granthum-trucking
*Schneider Turf Farm
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925 lowa

Action Date: 12/29/97
~Loadout: 12/30/97

Restoration Begins: 12/31/97

Restoration Completed: 1/30/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 83.22 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Highland Turf Farm
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1004/06 lowa

Action Date: 12/6/97

~—toadout: 12/8/97
Restoration Begins: 12/9/97
Restoration Completed: 12/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 44.86 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Granthum-trucking
*Emerald Turf Farm
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1008 lowa

Action Date: 12/5/97

““Loadout: 12/8/97
Restoration Begins: 12/9/97
Restoration Completed: 12/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 137.43 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMIi-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald-turf farm
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1013 lowa

Action Date: 12/13/97
~Loadout: 12/16/97

Restoration Begins: 12/16/97

Restoration Completed: 12/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 58.39 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Grantham-trucking
*Emerald-turf farm
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1015 lowa

Action Date: 3/30/98

~" Loadout: 4/2/98
Restoration Begins: 4/2/98
Restoration Completed: 4/9/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 64.86 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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1030 lowa

Action Date: 4/13/98

— Loadout: 4/20/98
Restoration Begins: 4/21/98
Restoration Completed: 4/25/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 114.18 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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1109 lowa

Action Date: 4/6/98

— Loadout: 4/7/98
Restoration Begins: 4/7/98
Restoration Completed: 4/25/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 145.75 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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1115 lowa

Action Date: 4/6/98

~ Loadout: 4/8/98
Restoration Begins: 4/9/98
Restoration Completed: 4/21/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 120.40 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
*Grantham-trucking
*Emerald Turf Farm
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1117 lowa

Action Date: 12/29/97

— - Loadout: 1/2/98
Restoration Begins: 1/2/98
Restoration Completed: 2/9/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 155.64 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*M7-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
- *Grantham-trucking
*Emerald-turf farm
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1124 lowa

Action Date: 1/15/98

— Loadout: 1/19/98
Restoration Begins: 1/20/98
Restoration Completed: 2/9/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 275.60 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Granthum-trucking
*Emerald Turf Farm
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1201 lowa

Action Date: 9/24/97
~~—1oadout: 9/26/97

Restoration Begins: 9/29/97

Restoration Completed: 10/25/9

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 62.91 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Granthum-trucking
*Emerald Turf Farm
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1205 lowa

Action Date: 3/11/98
._Loadout: 3/12/98

Restoration Begins: 3/13/98

Restoration Completed: 3/27/98

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 41.16 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*"WMI-landfill
*B. Garcia-trucking
- *Grantham-trucking
*Emerald-turf farm
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1211 lowa

Action Date: 9/16/97

- Loadout: 9/19/97

Restoration Begins: 9/22/97
Restoration Completed: 10/6/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 65.93 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking

— *Granthum-trucking

*Schneider Turf Farm
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1213 lowa

Action Date: 9/16/97
—roadout: 9/20/97

Restoration Begins: 9/20/97

Restoration Completed: 10/6/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 95.60 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
_ *Granthum-trucking
*Schneider Turf Farm
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1227 lowa

Action Date: 12/2/97

~—Loadout: 12/6/97
Restoration Begins: 12/6/97
Restoration Completed: 12/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 102.88 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
- *Grantham-trucking
*Emerald-turf farm
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1230 lowa

Action Date: 7/22/97
~—toadout: 7/25/97

Restoration Begins: 7/25/97

Restoration Completed: 8/1/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 97.33 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
N *Granthum-trucking
*Schneider Turf Farm
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1231 lowa

Action Date: 7/29/97
—t.oadout: 7/30/97

Restoration Begins: 7/30/97

Restoration Completed: 8/29/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 62.46 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~— *Granthum-trucking
*Emerald Turf Farm
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1245 lowa

Action Date: 12/9/97

~—Loadout: 12/12/97
Restoration Begins: 12/12/97
Restoration Completed: 12/20/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 113.52 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
~ *Grantham-trucking
*Emerald-turf farm
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1301 lowa

Action Date: 8/8/97
—toadout: 8/13/97

Restoration Begins: 8/13/97

Restoration Completed: 9/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 130.01 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Emerald Turf Farm
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1304 lowa

Action Date: 7/17/97

~- Loadout: 7/19/97
Restoration Begins: 7/21/97
Restoration Completed: 8/4/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 30.41 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Schneider Turf Farm
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1305 lowa

Action Date: 8/8/97
—toadout: 8/13/97

Restoration Begins: 8/13/97

Restoration Completed: 9/3/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 77.96 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Emerald Turf Farm
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1311 lowa

Action Date: 11/20/97

— Loadout: 11/21/97
Restoration Begins: 11/21/97
Restoration Completed: 11/25/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 52.6 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-iandfill
*B. Garcia-trucking
— *Grantham-trucking
*Emerald-turf farm
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1313 lowa

{ction Date: 8/20/97
~—tLoadout: 8/22/97

Restoration Begins: 8/25/97

Restoration Completed: 9/15/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 92.53 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Schneider Turf Farm
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1316 lowa

~ Action Date: 6/28/97

— Loadout: 7/9/97
Restoration Begins: 7/10/97
Restoration Completed: 8/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 89.71 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
- *Granthum-trucking
*Schneider Turf Farm
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1322 lowa

Action Date: 6/28/97
—Loadout: 7/10/97

Restoration Begins: 7/10/97

Restoration Completed: 8/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 3 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 44.10 cubic yards, which was
shipped to WMIi-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMi-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Schneider Turf Farm
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1324 lowa

Action Date: 6/28/97
~—Loadout: 7/9/97

Restoration Begins: 7/9/97

Restoration Completed: 8/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 70.71 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Schneider Turf Farm
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1400 lowa

Action Date: 9/12/97
~—Loadout: 9/13/97

Restoration Begins: 9/15/97

Restaoration Completed: 10/1/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 83.66 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Grantham-trucking
*Emerald-turf farm
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1406 lowa

Action Date: 5/15/97
~—Loadout: 5/19/97

Restoration Begins: 5/19/97

Restoration Completed: 5/22/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 163.90 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Schneider Turf Farm
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1408 lowa

" Action Date: 4/9/97
—Loadout: 4/16/97
Restoration Begins: 4/16/97
Restoration Completed: 5/6/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 251.44 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
_ *Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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1419 lowa

" Action Date: 5/1/97
~—toadout: 5/7/97
Restoration Begins: 5/7/97
Restoration Completed: 5/19/97

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 12 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 62.10 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM
*X331
*17-KW

*Subcontractors:
*WMI-landfill
*B. Garcia-trucking
— *Granthum-trucking
*Schneider Turf Farm



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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